

Weekly Construction Update – 12th January 2018

Discovery Way, A511 Bypass and Tesco Roundabout Improvements

THIS WEEK

The construction of the maintenance layby has continued this week with the installation of new drainage kerbs and Type 1 stone. Excavation works have been carried out in the footway with the installation of ducting to accommodate the infrastructure for the new traffic signal having taken place. We have completed the excavation in the widened area of the carriageway and Type 1 stone has been applied. The inbound access is programmed to remain closed from the A511 Ashby Bypass to Discovery Way until a week on Monday.

NEXT WEEK

Works will continue to install footway edgings and the binder course in this area. The installation of tactile paving will commence on the new pedestrian crossing. The widened area in the carriageway will be concreted. New traffic signs will be installed. Binder will be applied to the new footway. We plan to reopen the footway at the very earliest convenience. Thank you for your patience.

IMPORTANT ROAD CLOSURES

Discovery Way surfacing and road lining works will take place during the night-time hours of 8:00 pm to 6:00 am from Tuesday 23rd January until Friday 2nd February 2018. During the night-time works Discovery Way will remain closed. The current inbound closure on Discovery Way is programmed to be lifted **during daytime hours only** on Friday 26th January 2018. Traffic management will be implemented on the A511 Ashby Bypass where one lane and two-way traffic signals will be in operation.



Eurovia Public Liaison Officer Joanne Plews Tel: 07768 940 187. Email: joanne.plews@eurovia.co.uk

For further information of the scheme, please visit: www.leicestershire.gov.uk/roads-and-travel

