

5Weekly Construction Update – 3<sup>rd</sup> November 2017

## Discovery Way, A511 Bypass and Tesco Roundabout, Improvements

### THIS WEEK

On the Nottingham road approach to the roundabout from Lount, new drainage kerbs have been installed. On the inbound carriageway of the A511 bypass, opposite Discovery Way, new traffic bollards and ducting has been installed for the illuminated signs on the approach to the roundabout towards Ashby. The base and binder course has been laid on the new carriageway and the new footway and crossing has been constructed. The building of a soil bund for vehicle protection is underway. The splitter island on the A511 is currently undergoing kerb alignment works. On Discovery Way on the northbound carriageway new kerbs have been installed and works for the base and binder layer is ongoing. Kerbing works on the inner ring of the roundabout has been completed.

### NEXT WEEK

The contraflow on the A511 bypass will be removed to allow traffic to travel as normal. Ongoing works will be carried out on the A511 splitter island on the approach to the roundabout towards Ashby, where kerbs will be laid. Ducting and Type 1 stone will be installed to accommodate the infrastructure for the new signage lighting. Block paving will also be laid. Installation of the sumps for the new drainage infrastructure will be installed. Works on the soil bund will continue. Excavation of the existing splitter island on Discovery Way will commence in preparation for the new construction. Ducting works will be ongoing along with the back filling of the verges on the northbound side of the carriageway.



### A42/A511/A512 Flagstaff Roundabout Update

Works have been carried out installing ducting and the new infrastructure for Highways England on the A42 slip roads along with the installation of some road signs.

### Next Week

Cabling works will take place and new street lighting columns will be installed in the same area. The installation of the larger road traffic signs will take place.

Careful and considerate drivers adhering to the speed limits on the carriageways around the works really do help to keep our work force safe in a dangerous and vulnerable environment. The Eurovia Contracting Team here at Ashby, would like to thank you and your logistics teams sincerely for the care taken and for your patience and co-operation during these necessary works. We apologise for any inconvenience caused by traffic management restrictions.

**Eurovia Public Liaison Officer Joanne Plews Tel: 07768 940 187 Email: [joanne.plews@eurovia.co.uk](mailto:joanne.plews@eurovia.co.uk)**

**Traffic Management Emergency out of Hours Contact: Tel: 0113 277 5360**

**For further information of the scheme, please visit: [www.leicestershire.gov.uk/roads-and-travel](http://www.leicestershire.gov.uk/roads-and-travel)**